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October 1, 2015
To: Midland Bay Landing Steering Committee
Re: Midland Bay Landing Project Update
Ladies and Gentlemen;
It has been some time since we last convened as a Committee. While I do not yet have
a date in mind for our next meeting, I want to provide you an update on the project
situation.
Financial and Contractual
Monies as per the contract continue to flow. Our partner, MRE, continues to honour
their contractual obligations.
MRE - Partner
MRE is going through a reorganization and they are no longer proceeding with the
architectural firm that they were working with.
Their Chinese funder (see Yifeng below) has slowed the funds being made available to
MRE. MRE has responded by seeking an arrangement with a new Canadian
development partner. This new arrangement is expected to conclude shortly.
Yifeng – Partner
Apparently developments in the Chinese economy have resulted in Yifeng reviewing all
of its projects. They have not lost interest in MBL but are looking more closely at their
investments. Ensuring their long-term commitment may require a small group travelling
to China in the near future.
OPA & ADM Noise Concerns
Staff have been meeting with ADM and its Noise Consultants on a regular basis to
attempt to resolve ADM’s concerns with the proposed Official Plan Amendment. The
Noise Study is complete, Peer Review conducted, and other issues have been
investigated. It is expected that a report will be prepared for the November PDCC
Committee meeting on a Noise Impact policy framework that is agreeable to staff and
the Town’s consultant and to ADM. The Committee Report and recommendation would
go to Council on November 23rd. The intent is to seek Council support and direction to
conduct a further consultation process (Open House & Public Meeting) regarding the
revised OPA which will have been updated to include the agreed noise policy
framework in respect of ADM’s concerns and the other changes and refinements
identified during the 2014 consultation process.

Design
As a result of changes within MRE there has been little progress on developing the next
stage of design and architectural guidelines. Work on this matter will not recommence
until the MRE and Yifeng arrangements are resolved.
Work on Site
Work on site is currently halted. This does not violate any of the contractual obligations.
Work is expected to recommence when the MRE situation is resolved.
In summary:
- The contract remains in place and is being honoured by all parties
- Work on site is currently halted
- Work is expected to recommence shortly when MRE and Yifeng complete
their internal arrangements.
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